
 

+APPENDIX C 
STATEMENT OF WORK 

GRIGGS AND WALNUT GROUND WATER PLUME SUPERFUND SITE 
LAS CRUCES, NEW MEXICO 

 

I. INTRODUCTION 
 

1. This Statement of Work (SOW) is Appendix B to the U.S. 
Environmental Protection Agency (EPA) Unilateral Administrative 
Order styled In re: Griggs and Walnut Ground Water Plume 

Superfund Site, Las Cruces New Mexico; CERCLA Docket No. 06-
02-11 (February 14, 2011) (the “the Order”). 

2. Respondents, City of Las Cruces and Doña Ana County (the 
“Respondents”) shall perform all of the Work that is described in this 
SOW.  Respondents shall perform the Work to construct the remedy 
selected by the EPA in the Record of Decision (ROD) according to 
the EPA-approved Final Remedial Design produced by the 
Respondents under a separate EPA order styled In re: Griggs and 

Walnut Ground Water Plume Superfund Site,  CERCLA Docket No: 
06-05-09 (October 2009).   

3. As explained in this SOW, to fulfill the requirements of the Order 
the Respondents shall: 

(a) Prepare a written Remedial Action Work Plan containing 
plans for the construction of the selected remedy according to 
the EPA-approved Final Remedial Design, and secure EPA’s 
approval of the Remedial Action Work Plan. 

(b) Implement the EPA-approved Remedial Action Work Plan to 
complete the Remedial Action according to the schedule in 
the EPA-approved Remedial Action Work Plan. 

4. Respondents shall: 
(a) Construct the remedy described in the ROD including a 

ground water extraction and treatment system. 
(b) Intentionally left blank.   
(c) Undertake monitoring of the Site ground water during the 

Remedial Action, to ensure that the Remedial Action is 
contributing to the attainment of Performance Standards, and 
to ensure that the Remedial Action can produce data that can 
be used to adjust the pumping zones and treatment activities 
so that RAOs can be met. 

(d) Implement and enforce institutional controls to protect the 
remedy and to help prevent future ground water 
contamination in perpetuity. 

(e) Perform all aspects of the Remedial Action. 
(f) Satisfy all record-keeping requirements described in the 

Order including this SOW. 



 

II. Role of EPA 
 

5. EPA’s approval of deliverables including submissions1 is 
administrative in nature and allows the Respondents to proceed to 
the next steps in implementing the Work.  EPA’s approval does not 
imply that the Work, including without limitation the Remedial 
Action when completed, will meet Performance Standards, nor does 
EPA’s approval of any single submission or deliverable imply that 
EPA will approve any other submission or deliverable.  Pursuant to 
Section XIV (EPA Approval of Plans,  and Other Submissions) of 
the Order, EPA retains the right to disapprove any of the 
deliverables, including submissions associated with Remedial Action 
Work, contractor selection, plans and specifications, work plans, 
schedules, or any other deliverables required by the Order, including 
this SOW.  In many instances, deliverables, including without 
limitation, submissions required by this SOW are described in very 
broad terms; however, Respondents shall timely confer with the EPA 
Remedial Project Manager (RPM) regarding these broadly described 
deliverables.  Respondents shall complete these deliverables 
according to written directions given by the RPM. 

III. Performance Standards 
 

6. The Performance Standards for the Work are the standards by which 
EPA will determine whether Respondents’ Work has been 
satisfactorily completed.  The Performance Standards shall include 
substantive requirements, criteria, and limitations that are specified 
in the ROD, the Order, the SOW, the EPA-approved Final Remedial 
Design, and other EPA-approved submissions including without 
limitation the Remedial Action Work Plan.  These Performance 
Standards also include without limitation, the RAO’s and 
Remediation Goals described in Section 8 of the ROD.  The target 
contaminant (contaminant of concern) defined for ground water at 
the Site is tetrachloroethylene, (PCE). The RAO’s and Remediation 
Goals are based on current and potential future uses of ground water 
and on exposure scenarios consistent with these uses.  The 
Performance Standards include the following RAO’s and the 
Respondents shall ensure that the Work contributes to the ultimate 
attainment of these RAOs: 

                                                 
1 Respondents shall simultaneously submit copies of all submissions to NMED for its review and comment.  
The EPA will ensure that NMED has had an opportunity to comment on all submissions before they are 
approved by EPA.  EPA will consider all timely comments submitted by NMED.  For the purposes of 
NMED comments only, comments are “timely” if they are submitted within 15 days for any document less 
than 10 pages long, or within 30 days for any document 10 pages or longer. 



 

(a) Prevent human exposure to contaminated ground water with 
concentrations of PCE above the maximum contaminant 
level (MCL), which is  5 micrograms (5µg/L) for PCE; 

(b) Maintain capture (i.e., prevent the spread) of ground water 
containing PCE concentrations above the MCL (5µg/L) (i.e., 
“the ground water plume”); 

(c) Restore ground water to its beneficial use as a drinking water 
supply by ensuring PCE concentrations in ground water are 
no greater than the MCL (5µg/L); 

 
7. As called for in the ROD, Respondents shall monitor and treat PCE 

degradation products, Trichloroethene, cis-1,2- Dichloroethene, and 
trans-1,2 Dichloroethene,  (TCE, cis-1,2 DCE, trans-1,2 DCE), to 
meet their respective MCLs during the shake-down and warranty 
period. 

 
8. Respondents shall also perform the following tasks to contribute to 

the ultimate attainment of Performance Standards: 
(a) Undertake annual evaluations of the ground water data 

collected at the Site to determine trends in concentrations of 
the contaminants PCE, TCE, cis-1,2 DCE, trans-1,2 DCE, 
and benzene.  Respondents shall describe these annual 
evaluations in the annual report described in SOW paragraph 
29. 

(b) Respondents shall monitor uranium concentrations to 
determine whether uranium is having a deleterious affect on 
the ground water extraction and treatment system or on other 
parts of the remedy.  Respondents are encouraged to work 
with the New Mexico Drinking Water Bureau to address 
uranium and to take appropriate steps to ensure that uranium 
concentrations in municipal drinking water continues to meet 
Safe Drinking Water Act Standards (e.g., MCLs). 

IV. Work to be Performed 
 

9. Respondents shall develop and submit to EPA for EPA review and 
approval pursuant to in Section XIV of the Order (EPA Approval of 
Plans, and other Submissions) all submissions and other deliverables 
described in this SOW in order to construct the ground water 
treatment and extraction system described in the ROD.  Among the 
tasks Respondents shall undertake are the following:  

(a) Respondents shall construct the ground water extraction and 
treatment remedy according to the EPA-approved Remedial 
Design. 

(b) Intentionally left blank. 



 

(c)  During construction, Respondents shall dispose of the 
resulting Waste Material at a facility that is permitted to 
handle such material. 

(d) Respondents shall assist in putting into effect the following 
institutional controls: 

(e) Restrictions (e.g., City or County ordinances or regulations) 
prohibiting the completion of ground water wells on the Site 
that would detrimentally affect the ground water remedy. 

(f) Procedures (e.g., City and County policies) for interagency 
communication and notification of contaminant releases and 
mitigation efforts to prevent future co-mingling of 
contaminants and further expansion of the affected ground 
water plume. 

(g) Respondents shall monitor (according to a schedule approved 
by EPA) the PCE-contaminated ground water plume by 
sampling selected wells, including municipal water supply 
wells, and by collecting and analyzing data to determine Site 
ground water conditions.  Respondents shall propose selected 
well locations for approval by EPA. EPA will consult with 
the New Mexico Environment Department (NMED) before 
approving well locations for sampling.  

 
10. Not later than10 business days from the receipt of EPA’s initial 

authorization to proceed as described Section IX (Work to Be 
Performed) of the Order, the Respondents shall notify EPA in 
writing of the name, title, address, phone number, and qualifications 
of Respondents’ proposed Quality Assurance Official (“QA 
Official”) who will conduct a quality assurance program as specified 
in the EPA-approved Quality Management Plan (see Section XVI 
(Quality Assurance, Sampling and Data Analysis) of the Order).  
Certain specifications of the Quality Management Plan are set forth 
in Section XVI (Quality Assurance, Sampling and Data Analysis) of 
the Order.  As part of this notification, the Respondents shall also 
certify to EPA in writing that the proposed QA Official is 
unaffiliated with, and independent from the Construction Contractor.  
Respondents shall use the QA Official to provide confirmation and 
assurance to the Respondents and to EPA that the Respondents are 
constructing the selected remedy for the Site to meet Performance 
Standards.  The QA Official shall undertake the Work described in 
the Construction Quality Assurance Plan (“CQAP”) (see  SOW 
paragraph 22) by selectively testing and inspecting the Work of the 
Supervising Contractor and any other contractors. 

11. After EPA receives the Respondents’ Notice regarding the QA 
Official, as described in the preceding paragraph, EPA will issue a 
notice of disapproval or an authorization to proceed regarding the 
QA Official.  If at any time thereafter, Respondents propose to 



 

replace a QA Official, Respondents shall give written notice, 
including the name, title, address, telephone number, and 
qualifications of the newly proposed QA Official, to EPA, and 
Respondents must obtain an authorization to proceed from EPA 
before the new QA Official performs, directs, or supervises any 
Work. 

12. Within 10 business days of EPA’s authorization to proceed (pursuant 
to Section IX (Work to Be Performed) of the Order, the Respondents 
shall notify EPA in writing of the name, title, address, and telephone 
number of those personnel on the staff of the Respondents and the 
Supervising Contractor who will be primarily involved in 
performing, directing or overseeing the Work.  These personnel are 
referred to herein as the Remedial Action Project Team. 

13. Within 45 calendar days of EPA’s authorization to proceed, the 
Respondents shall submit a Remedial Action Work Plan and 
schedule to EPA for EPA review and approval pursuant to Section 
XIV of the Order (EPA Approval of Plans, and Other Submissions).  
The Remedial Action Work Plan shall include the elements listed in 
paragraphs 3 through 34 of this SOW along with a schedule for the 
completion of these elements.  Once the Remedial Action Work Plan 
is reviewed and approved by EPA pursuant to Section XIV (EPA 
Approval of Plans, and Other Submissions) of the Order, 
Respondents shall implement the Remedial Action Work Plan 
according to the EPA-approved schedule, including, but not limited 
to, constructing the EPA-selected remedy described in the ROD.   

14. Representatives of Respondents including without limitation their 
Supervising Contractor and QA Official shall meet with EPA upon 
the request of the RPM to discuss deliverables that this SOW calls 
for as part of the Remedial Action Work Plan. Respondents shall be 
prepared to inform the RPM regarding the development of the 
deliverables and, once EPA has approved the Remedial Action Work 
Plan, regarding the implementation of the deliverables described in 
the Remedial Action Work Plan.  

15. Upon the request of the RPM, prior to EPA’s approval of the 
Remedial Action Work Plan, Respondents shall make a presentation 
to EPA and NMED regarding the Remedial Action Work Plan 
submissions and other deliverables. As part of the presentation, 
Respondents shall discuss the Remedial Action Work Plan, and 
Respondents will explain how the Respondents have planned 
deliverables, in the Remedial Action Work Plan, that will ensure the 
attainment of the Performance Standards.  As part of the 
presentation, Respondents shall explain the Remedial Action Work 
Plan schedule for the development and implementation of the Work 
Plan deliverables. Respondents shall also identify and provide 
contact information (i.e., name, address, telephone number, and 



 

email address) for the individuals responsible for each deliverable 
described in the Remedial Action Work Plan.  

16. Prior to the start of construction of the ground water extraction and 
treatment system described in the ROD, the Respondents shall 
conduct a pre-construction conference for NMED and EPA.  As part 
of the conference, the Respondents shall make a detailed 
presentation to EPA and NMED regarding the construction of the 
extraction and treatment system and regarding the other elements of 
the Remedial Action Plan.  As part of the presentation, Respondents 
shall describe their chain of command for the Remedial Action by 
providing an organizational chart, and Respondents shall provide, 
subject to EPA review and approval, the names of individuals who 
will serve as contacts for NMED and EPA.  Respondents shall 
provide the titles, and contact information (e.g., address, telephone 
number, email address) for these individuals.  Respondents shall use 
their best efforts to ensure that the following are present at the 
conference:   

(a) Representatives of the Respondents; 
(b) The Respondents’ Project Coordinator; 
(c) The EPA RPM and any EPA Oversight Officials (to be 

designated by EPA at that time); 
(d) The NMED Project Manager and any designated NMED 

oversight Officials (to be designated by NMED at that time); 
(e) A representative of the Supervising Contractor; 
(f) The QA Official; 
(g) A representative of the Remedial Action Contractor (if 

applicable); 
(h) A representative of the Respondents’ contractors who is well 

informed regarding the development of the Remedial Design; 
(i) A representative of each selected subcontractor (if 

applicable). 
17. Pursuant to Section XIX of the Order (Access To Site Not Owned 

By Respondents) and Section XX of the Order (Site Access And 
Data/Documents Availability), during the implementation of the 
Remedial Action, the Respondents shall provide the RPM, EPA-
designated oversight officials, State Officials, and NMED-
designated oversight officials with access to the Site and to all 
property utilized by Respondents or by Respondents’ contractors or 
agents, in carrying out the Work.  The Respondents shall provide an 
office for the RPM, the NMED Project Manager, and for the EPA-
designated Oversight Officials, at or near the Site.  Respondents 
shall also provide personal protective equipment for the RPM, the 
NMED Project Manager, and for the EPA-designated Oversight 
Officials who have received the necessary training under 29 CFR 
§1910.120, so that they might have access to all portions of the Site 
including contaminated portions. 



 

18. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans And 
Other Submissions) a Data Management Plan that includes a 
description of the formatting for all data acquired during the 
Remedial Action (RA), including the methods of electronic data 
preservation of all reports and raw data, and the methods for 
graphical presentation of data.  The Data Management Plan shall 
detail the security measures, method of database protection and 
maintenance, and method of maintaining public availability of 
information without compromising security. 

19. Respondents shall identify in writing Respondents’ key Remedial 
Action personnel including without limitation, any contractor 
personnel.  The identification shall include names, addresses, titles, 
telephone numbers, descriptions of duties, and lines of authority (i.e., 
an organizational chart). 

20. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans And 
Other Submissions) a written Health and Safety Plan for performing 
field activities that conforms to all applicable Occupational Safety 
and Health Administration (“OSHA”) and EPA requirements, 
including the OSHA regulations set forth at 29 CFR §1910 (54 Fed. 
Reg. 9294).  In the Health and Safety Plan, Respondents shall also 
provide the following: 

(j) Material safety data sheets for Site contaminants; 
(k)  Safety instructions for special equipment; 
(l)  An explanation of the use and maintenance of special 

equipment; 
(m)  Recordkeeping procedures that Respondents shall use to 

document training of field personnel, and to document 
medical examinations of field personnel and health and 
safety officers;  

(n)  Copies of all other safety reports or procedures pertaining to 
on-Site activities; and 

(o) Procedures and plans for the decontamination of equipment 
and the disposal of contaminated materials during 
construction of the remedy. 

21. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans And 
Other Submissions), a written Remedial Action Sampling and 
Analysis Plan (RASAP) to measure progress toward meeting 
Performance Standards.  Respondents shall ensure that the RASAP 
is consistent with Section XVI of the Order (Quality Assurance, 
Sampling and Data Analysis). The Respondents shall ensure that the 
RASAP includes the following items and actions: 



 

(a) A description of the field, sampling, and analytical activities 
that Respondents shall undertake to assess the location and 
the concentrations of contaminants. 

(b) Waste Material profile information that Respondents shall 
gather for any treatment and disposal facilities prior to the 
facilities’ acceptance of Waste Material if Waste Material is 
to be sent off-site. 

(c) A description of the field, sampling and analytical activities 
that Respondents shall undertake to determine how to install, 
maintain, or optimize the air stripping treatment system  and 
the ground water monitoring network. 

(d) A description of the confirmatory, field sampling and 
analytical activities that Respondents shall perform to 
evaluate the reductions of PCE plume over time and that can 
evaluate the effectiveness of the ground water remedy.   

(e) A description of the extraction and treatment activities that 
Respondents shall perform to demonstrate that the remedy is 
removing or treating PCE in a manner that will meet the 
performance standards established in the ROD.  

(f) A description of the confirmatory, field, sampling and 
analytical activities that Respondents shall perform to track 
the plume containment of the dissolved-phase contaminants 
of concern and provide data that supports remedy 
performance.   

(g) All analytical data that Respondents shall collect, including: 
data pertaining to concentrations of any new contaminants 
detected within the contaminated ground water plume; data 
pertaining to any changes in contaminated ground water 
hydrology; data pertaining to estimating reductions in PCE 
concentrations over time; and data demonstrating that the 
objectives, goals, and monitoring requirements described in 
the following parts of the ROD will be met: 

i. In ROD Section 8 (Remedial Action Objectives; 
Remediation Goals); 

ii.  In ROD Section 9 subsections entitled Common 
Elements, B. Long-Term Monitoring, C. Annual 
Reviews and Reporting, E. Technical Support, and 
Alternative 4: Enhanced Ground Water Extraction 
with Treatment: The Selected Remedy Under This 
ROD; and  

iii. In ROD Section 12 (Selected Remedy – Enhanced 
Ground Water Extraction with Treatment). 

22. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans And 
Other Submissions), a Construction Quality Assurance Plan (CQAP) 
that describes the Site-specific components of the quality assurance 



 

programs.  Respondents shall ensure that their CQAP is consistent 
with Section XVI of the Order (Quality Assurance, Sampling and 
Data Analysis).  Respondents’ Construction Quality Assurance Plan 
shall include procedures, tests and inspections to substantiate that the 
remedy is being constructed to meet Performance Standards.  
Respondents shall include each of the following in the CQAP: 

(a) A description of the qualifications of the QA Official to 
demonstrate that the QA Official possesses the training and 
experience necessary to fulfill the QA Official’s 
responsibilities as identified in SOW paragraph 10. 

(b) A listing of responsibilities and authorities of all of 
Respondents’ key personnel involved in the construction and 
implementation of all the remedy elements and actions 
including those described in SOW paragraph 9. 

(c) Identification of all quality assurance personnel along with 
their qualifications to demonstrate they possess the training 
and experience necessary to fulfill their identified 
responsibilities. 

(d) A description of the procedures, tests, and inspections that 
Respondents shall use to monitor construction and a schedule 
for these procedures, tests and inspections. 

(e) A description of all sampling activities that Respondents 
shall undertake including but not limited to, sample size, 
sample locations, frequency of testing, acceptance and 
rejection criteria, plans for implementing corrective, data 
sheets, problem identification and corrective measures 
reports, evaluation reports, acceptance reports, and final 
documentation. 

(f) A description of the arrangements that Respondents shall 
make for final storage of all records and documents, 
consistent with requirements of Section XXI (Record 
Preservation) of the Order. 

23. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans and 
Other Submissions) a Permitting Requirements and Compliance 
Plan.  The Respondents shall ensure that their Permitting 
Requirements and Compliance Plan is consistent with Section XVII 
of the Order (Compliance With Applicable Laws).  The 
Respondents’ Permitting Requirements and Compliance Plan shall: 
(a) ensure that all on-Site activities meet the substantive (but not the 
administrative) requirements of all State and Federal environmental 
permitting laws for on-Site activities; (b) ensure that all relevant 
State and Federal environmental permits are obtained for off-Site 
activities; (c) pursuant to CERCLA Section 121(d), 42 U.S.C § 
9621(d), list the requirements for all Applicable or Relevant and 
Appropriate Requirements (ARARs) pertaining to the Remedial 



 

Design/Remedial Action (RD/RA) as described in the ROD; and (d) 
describe the permits required for Remedial Action, if any (no permits 
are required for on-Site activities, but the substantive permit 
requirements must be met), and they shall also describe the activities 
required to demonstrate compliance with those permits (substantive 
requirements only for on-Site RD/RA activities).  Respondents shall 
update the Permitting Requirements and Compliance Plan to 
conform to any substantive changes in State and Federal 
environmental permitting laws, and Respondents shall submit the 
updated plan to EPA for EPA review and approval pursuant to 
Section XIV of the Order (EPA Approval of Plans and Other 
Submissions). 

24. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans and 
Other Submissions) a written Transportation and Disposal Plan 
which establishes procedures for any Waste Material that is to be 
transported off-site for disposal.  The Transportation and Disposal 
Plan shall be consistent with the Off-site Rule, 40 CFR § 300.440, 
shall meet all ARARs and shall meet any applicable U.S. 
Department of Transportation regulations. 

25. Respondents shall submit to EPA for review and approval as 
provided in Section XIV (EPA Approval of Plans and Other 
Submissions) a written Remedial Action Release 
Prevention/Contingency Plan.  The Plan shall explain in detail the 
actions that Respondents shall take in the event of any action or 
occurrence during the performance of the Work which causes or 
threatens to cause a release of Waste Material at or from the Site that 
constitutes an emergency situation or may present an immediate 
threat to public health or welfare or the environment.  Respondents 
shall design the plan to protect the local population in the event of an 
accident or emergency at the Site.  In the Remedial Action Release 
Prevention/Contingency Plan, Respondents shall include: 

(a) An Air Monitoring Plan to ensure that there are no dangerous 
releases of chlorinated solvents into ambient air that exceed a 
statistically significant threshold risk to human health or that 
exceed an air quality standard on or near the Site. 

(b) A Spill Prevention, Control and Countermeasures (“SPCC”) 
Plan, as specified in 40 CFR Part 112. 

(c) The name and telephone number of the person or entity that 
the Respondents designate as responsible for responding in 
the event of an emergency incident. 

(d) A plan for a local emergency response coordination meeting 
on a date specified in the plan.  Respondents shall use their 
best efforts to ensure that the meeting is attended by 
representatives of local emergency responders, including 



 

without limitation fire department, police and hospital 
representatives, along with NMED and EPA officials.  

(e) Appropriate and applicable first aid and medical information 
relevant to any likely exposure. 

26. Respondents shall submit to EPA for EPA review and approval 
pursuant to Section XIV of the Order (EPA Approval of Plans And 
Other Submissions) a written Community Relations Plan in which 
the Respondents describe the actions they will take to support EPA’s 
Community Relations efforts.  The Community Relations Plan will 
describe how Respondents shall update the community, as requested 
by EPA, regarding the Remedial Action activities.  The Respondents 
shall keep the community updated on Site activities and on progress 
toward achieving remedial action objectives and protecting water 
quality. 

27. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) an Institutional Control Implementation and Assurance 
Plan (ICIAP).   The ICIAP shall be a plan to implement the 
Institutional Controls set forth in the ROD.  The Respondents shall 
include the following in their ICIAP: 

(a) A description of the pathways for potential human exposure 
to contaminated ground water that may remain during and/or 
after completion of construction of the Remedial Action. 

(b) A description of the areas where human activities should be 
restricted due to the PCE contamination, including legal 
descriptions for such areas, sample maps, and a plan for 
preparing final survey maps (e.g., survey of hazardous waste 
cap). 

(c) A description of the proposed Institutional Controls and their 
purpose, consistent with the ROD, along with the 
implementing documents. 

(d) A description of the proposed duration of each Institutional 
Control and an explanation for such duration. 

(e) A schedule for implementing each Institutional Control. 
(f) A schedule for completing any related title work. 
(g) A plan for monitoring, maintaining, reporting on, and 

insuring the continued efficacy of the Institutional Controls 
and a contingency plan that Respondents shall implement in 
the event EPA notifies the Respondents that the Institutional 
Controls are ineffective or otherwise inadequate.  

(h) A schedule for annual certifications regarding whether the 
Institutional Controls remain in place, regarding whether the 
Institutional Controls have been complied with, and 
regarding enforcement of the Institutional Controls.   

28. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 



 

Submissions) monthly progress reports.  Respondents shall ensure 
that these monthly progress reports are consistent with Section XV 
of the Order (Progress Reports).  These monthly progress reports 
shall be called Remedial Action Status Reports.  Respondents’ 
monthly Remedial Action Status Reports shall provide written 
analyses of any sampling data collected under SOW paragraph 21, 
and they shall explain whether the data indicates progress toward 
meeting the RAOs.  Respondents’ monthly Remedial Action Status 
Reports shall include the following information in a manner that 
conforms with Section XVI (Quality Assurance, Sampling, and Data 
Analysis) of the Order: 

(a) Respondents shall report status of current site activities, 
results of any data collected for that period, problems 
encountered and how they are being resolved. 

(b) Respondents shall provide an analysis of ground water 
sampling data collected to date.  Respondents shall explain 
how data was used to make progress toward plume 
management and how it was used to make progress toward 
project goals including RAOs. 

(c) Respondents shall describe any technical problems 
encountered and shall also describe how the problems were 
resolved.  Respondents shall explain if any problems remain 
unresolved. 

(d) Respondents shall provide a summary describing quality 
assurance and data validation activities that took place during 
the preceding month and year-to-date along with the results 
of the validation activities. 

29. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) Annual Remedial Acton Reports beginning one year 
from the date of EPA approval of the Remedial Action Work Plan. 
Respondents shall submit subsequent Annual Remedial Action 
Reports to EPA on the anniversary of the first report.  Respondents 
shall include the following in their Annual Reports: 

(a) A description of the progress toward attaining Performance 
Standards. 

(b) A description of the Remedial Action activities completed 
during the preceding year, with an analysis of the ground 
water data acquired during the preceding year. 

(c) A description of the rate and the extent of progress toward 
meeting the Remedial Action Objectives and a description of 
how plume expansion is being controlled. 

(d) A description of the manner in which the data are being used 
to manage extraction and treatment to reduce the PCE plume. 



 

(e)  A description of the annual evaluation of PCE, TCE, cis-1,2 
DCE, trans-1,2 DCE, and benzene concentrations as 
described in SOW paragraph 8(a). 

30. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) a written Pre-Achievement O&M Plan.  The plan shall 
describe in detail, measures to be taken to maintain the effectiveness 
of the constructed remedy described in the ROD, and the plan shall 
describe the method that the Respondents shall use for measuring 
progress toward meeting Performance Standards.  Although 
Respondents need not perform any Post-Achievement O&M, 
Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) a Post-Achievement O&M Plan which describes 
methods for maintaining Performance Standards after the Remedial 
Action is complete.   

31. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) written procedures for a Pre-Final Inspection that the 
Respondents shall carry out with EPA and NMED when the Work 
related to the construction of the remedy described in the Order, in 
the SOW, and in EPA-approved submissions has been completed.  
The purpose of this inspection shall be for EPA and NMED to assess 
and concurrently determine whether the remedy is functioning 
properly and is performing as designed.     

32. Respondents shall submit to EPA for review and approval pursuant 
to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) an Interim Remedial Action Report written in 
conformance with all applicable EPA guidance.  Respondents shall 
meet with EPA and NMED to discuss this report as requested by 
EPA.  The requirements for maintaining the Performance Standards 
shall be submitted in a Pre-Achievement O&M Plan and included in 
the Interim Remedial Action Report submission. 

33. Intentionally left blank. 
34. Respondents shall submit to EPA for review and approval pursuant 

to Section XIV of the Order (EPA Approval of Plans And Other 
Submissions) written procedures that Respondents shall use to 
develop a notification to EPA that all phases of the Work have been 
fully performed as described in Paragraphs 62 and 63 of the Order. 
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